U.S. ATLAS Construction

WBS Profile Estimates
Funding All Funding Type: Project 5/10/2004 11:23:28 AM
Institution All Estimate in Fixed FY'03 $k Labor/Material: Materials only

WBS FY0O3 FY04 FYO05 FYO06 FYO07 FYO08 FYO09 FY10 FY11 FY12 Total

Numbe Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)
U.S. ATLAS Installation Estimate 0 188 835 957 927 0 0 0 0 0 2907
1.6 Trigger/DAQ 0 188 835 957 927 0 0 0 0 0 2907
1.6.1 Supervisor Rol Builder 0 153 101 90 19 0 0 0 0 0 362
1.6.1.1 ROIB Fabrication & Testing 0 12 12 0 0 0 0 0 0 0 24
1.6.1.2 RolB Production 0 93 4 4 4 0 0 0 0 0 105
1.6.1.2.1 RolB Production ANL 0 90 0 0 0 0 0 0 0 0 90
1.6.1.2.2 RolB Production MSU 0 4 4 4 4 0 0 0 0 0 15
1.6.1.3 Supervisor RolB Equipment 0 47 85 86 15 0 0 0 0 0 234
1.6.1.3.1 Supervisor RolB ANL 0 47 58 59 15 0 0 0 0 0 180
1.6.1.3.2 Supervisor RolB MSU 0 0 27 27 0 0 0 0 0 0 54
1.6.2 Data Acquisition Software 0 21 31 28 41 0 0 0 0 0 122
1.6.2.1 Functional Enhancements to 0 21 1M 4 4 0 0 0 0 0 40
1.6.2.1.1 Common Run Control for 0 7 0 0 0 0 0 0 0 0 7
1.6.2.1.2 Installation of Pre-series DAQ 0 7 0 0 0 0 0 0 0 0 7
1.6.2.1.3 Fault Tolerance and Error 0 0 0 0 0 0 0 0 0 0 0
1.6.214 Full Integration of LVL2 and EF 0 0 8 0 0 0 0 0 0 0 8
1.6.2.1.5 Dataflow Enhancements 0 4 4 4 4 0 0 0 0 0 15
1.6.2.1.6 Online Software 0 4 0 0 0 0 0 0 0 0 4
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Description

High Level Trigger/DAQ

Installation of DAQ at ATLAS
MSU Installation
UCI Installation

DAQ Modification for Detector
MSU DAQ Modification

Run Control
Event Selection Software

Development
ANL Development
UCI Development
Uwisc Development

Integration & Testing
ANL Int. & Testing
MSU Int. & Testing
UCI Int. & Testing
Uwisc Int. & Testing

Prototype Development
MSU Prototype Development
UCI Prototype Development
Uwisc Prototype Development

HLT Infrastructure
UCI HLT Infrastructure

Network & Farm Infrastructure
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FY11 FY12 Total

(k$) (k$)
0 0 82
0 0 58
0 0 50
0 0 8
0 0 24
0 0 24
0 0 0
0 0 72
0 0 32
0 0 0
0 0 0
0 0 32
0 0 15
0 0 5
0 0 5
0 0 5
0 0 0
0 0 25
0 0 0
0 0 25
0 0 0
0 0 0
0 0 0
0 0 2198
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1.6.4.1
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1.6.5

Description

Pre-series
Pre-series MSU
Pre-series UCI

Network Infrastructure
Level 2 Network
Event Building Network
online network

DAQ Processors
Event Filter 1/0 UCI
PseudoROS

High Level Trigger Subfarms

Level 2 Subfarms

Common Project Processors
Common Contribution

High Level trigger
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252
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